

Date: October 17, 2018

- To: Claudia Luke, PhD Director, SSU Preserves 1801 East Cotati Avenue Rohnert Park, CA 94928
 - From: Colin Hughes, PG # 8549 Pacific Watershed Associates Inc. P.O. Box 4433 Arcata CA, 95518-4433 colinh@pacificwatershed.com / 707-839-5130

Subject: 2018 Storm-Proofing Road Drainage Treatment Maintenance Plan for Galbreath Wildlands Preserve

This *Road Drainage Treatment Maintenance Plan for Galbreath Wildlands Preserve* (Plan) has been developed by PWA to aid in storm-proofing the roads and improving road drivability for the 2019 water year and beyond. Specifically, implementation of this Plan pertaining to the portion of the Main Road located within the Galbreath Wildlands Preserve (GWP), will result in road shaping and installation of road drainage structures sufficient to effectively hydrologically disconnect road, cutbank, ditch, and travel way surfaces from watercourses, reduce the potential for surface erosion, and facilitate drivability of the roadway by 4-wheel drive and 2-wheel drive vehicles.

Plan Components

The Plan is comprised of four components: 1) this plan memorandum; 2) Attachment A, a linearly stationed treatment road log for the Plan Area; 3) Attachment B, a map set displaying the location of road features and treatments; 4) Attachment C, a photo log pertaining to treatment sites and 5) Attachment D, typical design drawings of recommended treatments. All treatment locations were flagged or staked in the field along the Main Road and Barn Spur Trail alignments by PWA on August 30, 2018. The segment of Main Road to be treated by the Plan is approximately 6.2 mi in length (Attachments A and B). One treatment site (site 30.9) is not located on the Main Road, but is located along the Barn Spur Trail segment of abandoned road to the east of the barn (Maps 1 and 2).

The treatment road log, Attachment A, is to be referred to by the heavy equipment contractor to identify the location of each treatment (by road station in feet), specific treatment measures at each location, and quantities of needed materials. To best implement the Plan, the contractor must refer to the treatment log in conjunction with the maps and photos at each treatment location.

The plan map set, Attachment B, shows the location of all recommended treatments in the Plan and correlates with the treatment road log. The contractor should use the maps in combination with the treatment log and field staking/flagging to aid in the identification of specific treatment locations. Background aerial imagery on Plan maps was taken in 2016.

Typical design drawings, Attachment D, provide details regarding the construction and installation of the recommended road drainage treatments and road shaping. The design drawings should be referred to by the contractor throughout implementation of the Plan.

The treatment recommendations provided in this plan are based on the techniques presented in the *Handbook for Forest, Ranch, and Rural Roads* (Weaver, Weppner, and Hagans, 2015) and the California Salmonid Stream Habitat Restoration Manual, Chapter X (Weaver et al., 2006). Construction of all treatments within the Plan should principally conform to the specifications of the detailed treatment road log (Attachment A), and secondarily to design specifications within the typical design drawings (Attachment D) and the *Handbook for Forest, Ranch, and Rural Roads*.

Contractor and Equipment Needs

PWA recommends that this plan be implemented by a licensed heavy equipment operator (general contractor, appropriate specialty contractor, or licensed timber operator) with experience in the successful implementation of similar road drainage treatment plans, including construction of rolling dips and road shaping treatments. Use of an experienced heavy equipment contractor will increase efficiency and minimize technical oversight requirements and increase cost-effectiveness.

To efficiently implement the Plan, we suggest the use of the following heavy equipment and labor: 1) small hydraulic excavator with thumb or backhoe to clean culvert inlets and remove or replace culverts; 2) a bulldozer with 6 way blade and rippers (D4 or D5 equivalent) to outslope road surfaces, construct rolling dips, spread road rock; 3) a water truck to "moisture condition" graded fill materials; and 4) a laborer to limb trees, remove organic debris from fills, couple culvert segments, install geotextile fabrics, and apply secondary erosion control weed-free straw mulch. If heavy vehicular use during the first winter after construction is expected, a vibratory roller should also be used during road shaping and resurfacing to increase compaction of fills and surface aggregate.

Permit Requirements

It is PWA's opinion that armored fill installations at Site #s 19 and 36, rock armor installation at Site #3, culvert removal at Site #30.9, and culvert installation at Site #40 are required to be performed under an executed Lake and Streambed Alteration Agreement (LSAA) with the California Department of Fish and Wildlife. The base fee for the LSAA Notification is expected to be \$2,886.25 (5 projects at \$577.25 per project). The term of a "standard agreement" with CDFW is 5 years and would allow for implementation of plan treatments as prioritized by GWP administration staff.

Technical Oversight

We recommend that construction oversight be provided by PWA staff during implementation of the Plan. At a minimum, we recommend that PWA review the Plan with the heavy equipment contractor prior to construction and perform inspection of the work prior to final road surfacing. Technical oversight by PWA will provide for correct interpretation of the plans and ensure the effectiveness of road shaping and road drainage treatments.

Cost Estimate

Cost estimates for implementation of the Plan treatments for Galbreath Wildlands Preserve are shown in Table 1. PWA recommends implementing Plan treatments at all identified locations in a single season or at a selection of sites which would minimize costs for heavy equipment to travel between work sites. If Plan treatments are to be implemented across multiple work seasons, mobilization and demobilization costs would apply to each season of work.

S:4 - #	Treatment Immediacy ^a		Heavy Equipment	Material	Total Estimated	
Site #	Sediment delivery	Drivability	and Labor Cost ^{b, c} (\$)	Costs ^d (\$)	Cost (\$)	
3	Н	L	\$1,525	\$900	\$2,425	
RD 16 and RD 17	L	М	\$2,600	\$1,870	\$4,470	
RD 31	L	L	\$450	-	\$450	
19	М	М	\$750	\$270	\$1,025	
RD 41 and RD 42	L	М	\$2,850	\$2,095	\$4,945	
RD 51.1	L	М	\$950	\$450	\$1,400	
Windy Pass	L	М	\$2,100	\$2,940	\$5,040	
90	L	М	\$450	-	\$450	
RD 62	М	М	\$950	\$450	\$1,400	
36	Н	Н	\$2,200	\$1,350	\$3,550	
36.1	М	М	\$2,150	\$1,575	\$3,725	
40	Н	Н	\$4,025	\$1,950	\$5,975	
42	М	М	\$700	-	\$700	
48.1	М	Н	\$500	-	\$500	
30.9	L	L	\$1,025	-	\$1,025	
Mobilization/ Demobilization Per Season	-	-	\$5,050	-	\$5,050	
TOTALS		-	\$28,275	\$13,850	\$42,130	

Table 1. Estimated heavy equipment costs and materials costs per treatment site to implement
the 2018 Storm-Proofing Road Drainage Treatment Plan for Galbreath Wildlands Preserve.

^aTreatment immediacy for each location is ranked as either high (H), moderate (M), or low (L) based on PWA's evaluation of the priority to either prevent sediment delivery or improve road drivability.

^bHeavy equipment costs include operator, fuel, and mobilization between treatment sites. Costs listed are estimates for favorable local private sector equipment rental and labor rates at prevailing wage. ^cMinimized costs for vibratory roller compactor have been included at select site and mobilization/demobilization line item costs.

^dMaterial Costs include culvert costs, geotextile costs, and local sourcing of rock. Material costs are subject to change. It is assumed that water would be obtained from onsite GWP facilities without material costs.

At your request, PWA can provide references for local heavy equipment operators experienced in the implementation of the road drainage treatments detailed in the Plan. Thank you for giving us the opportunity to provide our services to you. If you have any questions about this Plan or Cost Estimate, please contact either myself or Danny Hagans (PWA Principal) at 839-5130.

Sincerely,

Con Rongling

Colin Hughes, PG # 8549 colinh@pacificwatershed.com

Attachment A: Treatment Log for the 2018 Storm-Proofing Road Drainage Treatment Maintenance Plan for Galbreath Wildlands Preserve					
			Treatment Log for <u>Main Road</u>		
Station (ft)	Site #	Site Type	Comments/Treatment ¹	Rock Needs	CMP and Other Needs
from local Survey; GO	quarry or $1\frac{1}{2}$ CS = Grade c	ontrol structure;	itch relief culvert; OSR-FD# = Outslope road by pulling berm a Class 2 Aggregate Base; AR = Rock armor from local quarry of IBD = Inboard ditch; BOF = Base of fill; IBR = Inboard edge o = Outboard edge of fill; CMP = Culvert; SB = Sediment Basin	r as specified; E0 of road; OBR = C	DS = End of Outboard edge
			straw mulch and erosion control seed) shall be applied to a ment to a watercourse and where designated in the road log		
0	-	-	Begin road log at intersection with Main Road and Elkhorn Road. Gate Combo is 7879.	-	-
6+74	3	Stream Crossing	 Stream crossing culvert and trash rack have been upgraded in 2013. Outflow from the culvert has scoured the downstream channel to the Class I channel downstream. 1. Lay back left bank to 2:1 slope: 30'W x 20'L x 3'D, Spoil locally with no sediment delivery risk. 2. Lay back right bank to 2:1 slope: 30'W x 20'L x 3'D, Spoil locally with no sediment delivery risk. 3. Install rock armor apron at outfall 12'W x 20'L x 2'D with ³/₄ ft – 1 ft diameter riprap. Construct rock armor apron such that it lines the base of the channel and extends approximately 3 feet up the banks of the channel. 	20 yds ³ AR	-
41+24 – 42+96	_	RD #16 RD #17	 Existing RD #16 and RD #17 are located in a hummocky earthflow setting. The road surface across these dips has become rutted with winter use. 1. Regrade RD #16, Type 2, to drain road and IBD. Outslope dip axis at approximately 8% grade. 2. Regrade RD #17, Type 1, to drain road and IBD. Outslope dip axis at approximately 8% grade. 3. Install 140'L x 15'W woven Class B2 subgrade enhancement geotextile to road travelway through RD #16 and RD #17. 4. Rock road surface, installing 35 yds³ RR to road length on top of road subgrade enhancement geotextile to a depth of 0.5'. 	35yds ³ RR	2,100 ft ² woven Class B2 geotextile
123+27	-	RD #31	 RD #31 currently does not completely drain the road surface. 1. Regrade RD #31, Type 1, to permanently drain the road surface. Outslope dip axis at approximately 8% grade. 	-	-


Treatment Log for <u>Main Road</u>					
Station (ft)	Site #	Site Type	Comments/Treatment ¹	Rock Needs	CMP and Other Needs
141+25	19	Stream Crossing	 The small armored fill crossing does not currently have adequately sized rock within the upper portion of the keyway. The upper portion of the keyway has disaggregated and a small gully has eroded through the road surface. 1. Install 6 yds³ rock armor at the top of the keyway 18'W x 6'L x 2'D. Excavate the upper portion (~3 ft) of the armored fill keyway and 3 feet back into roadway. Replace rock with ³/₄ - 1.5 ft diameter riprap. 2. Utilize the existing stockpiled riprap located 130' right of the site. Break stockpiled riprap into ³/₄ - 1.5 ft size prior to installation. 3. Regrade armored fill dip and road rock down to low point of armored fill keyway at the outboard edge of the road. 	6 yds ³ AR	_
149+40 150+56	_	RD #41 RD #42	 Existing RD #s 41 and 42 are located in a springy grassland setting. Small rills have eroded through the dip troughs, making driving difficult. 1. Regrade RD #41, Type 2, to drain road and IBD. Increase length of reverse grade to 20'. Outslope dip axis at approximately 8% grade. 2. Regrade RD #42, Type 2, to drain road and IBD. Increase outslope dip axis at approximately 10% grade. Breach dip through berm to drain. 3. Install 140'L x 15'W woven Class B2 subgrade enhancement geotextile to road through RD #41 and RD #42. 4. Rock road surface, installing 40 yds³ RR to road length on top of road subgrade enhancement geotextile to a depth of 0.5'. 	40 yds ³ RR	2,100 ft ² woven Class B2 geotextile
166+08	-	RD #51.1	 Road surface runoff in the vicinity of Site #23 runs down the road, cutting a rill across the road (no photo attached). 1. Install RD #51.1, Type 1, to drain road ONLY, and NOT connected to IBD. Outslope dip axis at approximately 8% grade. 	-	-
170+30	-	Windy Pass Road Surface	 Near surface groundwater in a grassland setting at Windy Pass results in a soft road surface and rutting during use in wet periods. 1. Install 200'L x 15'W woven Class B2 subgrade enhancement geotextile to road. 2. Rock road surface, installing 56 yds³ RR to road length (200'L x 15'W x 0.5'D) on top of road subgrade enhancement geotextile. 	56 yds ³ RR	3,000 ft ² woven Class B2 geotextile

Treatment Log for <u>Main Road</u>					
Station (ft)	Site #	Site Type	Site Type Comments/Treatment ¹		CMP and Other Needs
186+40	-	-	Intersection with decommissioned Quarry Road	-	-
237+49	90	Stream Crossing	 A small rill has developed through the road rock in the trough of the armored fill dip. 1. Enhance the existing armored fill dip. Define the dip through the crossing to increase the cross sectional area. 	-	-
246+40	-	-	Intersection with decommissioned Quarry Road	-	-
248+04	-	RD #62	 Concentrated road surface runoff from Site #93 and the abandoned quarry road have eroded a rill across the road surface at the trough of RD #62. Some rock armor has been placed on the outboard fillslope at the rolling dip outfall but most flow is flanking the rock protection. 1. Regrade RD #62, Type 1, to drain road and IBD. Outslope dip axis at approximately 8% grade. 2. Install 10 yds³ of well mixed ¹/₄ · -1.5' rock armor to the outboard edge of road and outboard fillslope. Install rock armor in a concave "U" shape grade control structure such that outflow from the rolling dip cannot flank the rock armor. 	10 yds ³ AR	-
284+95	36	Stream Crossing	 A debris flow from the steep spring-fed channel upstream plugged the existing stream crossing culvert during the winter of 2016-17. This crossing may be subject to future debris flows and any replaced culverted would have a high plug potential. 1. Excavate CMP and fill at OBF 2. Install an armored fill crossing; establish a broad 1.5' deep dip through the axis of the crossing that conveys stream flow through the crossing, excavate a keyway 20'W at the OBR x 20'L x 3'D and 7'W at the bottom and armor with 30 yds³ of mixed 0.75'-2.0' diameter rock armor. 	30 yds ³ AR	-

Treatment Log for Main Road					
Station (ft)	Site #	Site Type	Comments/Treatment ¹	Rock Needs	CMP and Other Needs
285+75	36.1	Stream Crossing	 Flow from a small Class III stream and springy cutbank have destabilized the road fill at this location. The constructed fill portion of the roadway is beginning to fail in a slump and debris slide type failure. 1. Install an armored fill crossing in the axis of the Class III channel; establish a broad 4' deep dip through the axis of the crossing that conveys stream flow through the crossing by lowering the road 4' through the axis of the dip, excavate a keyway 18'W at the top x 25'L x 3'D x 6'W at the bottom and armor with 35 yds³ of mixed ³/₄' - 1.5'diameter rock armor. 2. Remove large woody debris during armored fill construction. 	35 yds ³ AR	-
308+05	40	Stream Crossing, CD	 Flow from a Class III stream is diverted down left road bed for 210' and is eroding a gully through the road fill at Site #41. 1. Excavate from TOP to BOT and install 24"x40' culvert at the base of fill. 2. Armor the outboard fillslope with 10yd³ of 1 foot diameter riprap. 3. Install single post trash rack 24" upstream of culvert inlet 4. Install a critical dip on the left hingeline of the stream crossing to remove diversion potential. 5. Rebuild the road at the location of the diversion gully by excavating local fill materials from the outboard edge of road and constructing a 14 ft wide roadbed with 2:1 outboard fillslope 	10 yd ³ AR	24"x40' CMP 1 coupler
310+65	42	Stream Crossing	The existing undersized culvert is currently plugged. 1. Excavate sediment plug from inlet	-	-
326+70	48.1	Landslide	 The road at this site is located at the streamside toe of an earthflow. The road fill is actively failing into Rancheria Creek. 1. Lower road approximately 3 ft at the inboard edge of the road, keeping the IBD, to permit passage. Road width should be at least 12 ft wide. Outslope the lowered road bench. 	_	-
-	-	-	END ROAD LOG	-	-

	Treatment Log for <u>Barn Spur Trail</u>						
Station (ft)	Site #	Road Tmt	Comments/Treatment	Rock Needs	CMP and Other Needs		
from local Survey; GO	SOS = Start of Survey; DRC = Install ditch relief culvert; OSR-FD# = Outslope road by pulling berm and filling ditch; RR = pit run from local quarry or 1½ inch maximum Class 2 Aggregate Base; AR = Rock armor from local quarry or as specified; EOS = End of Survey; GCS = Grade control structure; IBD = Inboard ditch; BOF = Base of fill; IBR = Inboard edge of road; OBR = Outboard edge of road; IBF = Inboard edge of fill; OBF = Outboard edge of fill; CMP = Culvert; RD = Rolling dip.						
			straw mulch and erosion control seed) shall be applied to al ment to a watercourse and where designated in the road log				
0	-	-	Begin road log at intersection with Main road and the Barn Spur trail				
4+27	30.9	Stream Crossing	 This stream crossing is completely washed out. The old 24" diameter x 18' long CMP lies in the washed out channel. Landowner wants to decommission the crossing and allow trail access to the abandoned road beyond. 1. Remove existing CMP and properly dispose. 2. Lay back left bank within the road alignment to a 3:1 slope: 20'W x 10'L x 2.5'D average. 3. Lay back right bank within the road alignment to a 3:1 slope: 20'W x 10'L x 2.5'D. 4. Spoil locally. 	10 yds ³ RR	-		
-	-	-	END ROAD LOG	_	-		

Attachment B



Map 1. 2018 GWP Storm-proofing Road Drainage Treatment Plan

Attachment B



Photo Log

Photos of treatment sites, 2018 Storm-Proofing Road Drainage Treatment Maintenance Plan, Mendocino County, California

Road Name	Site	Photos
Main Road	3	1
Main Road	19	2a, 2b
Main Road	RD 41, RD 42	3
Main Road	RD 62	4a, 4b
Main Road	36	5a, 5b
Main Road	36.1	6
Main Road	40	7a, 7b
Main Road	42	8
Main Road	48.1	9a, 9b
Barn Spur Trail	30.9	10a, 10b



Photo 1: Site #3, looking downstream at outlet from the outboard edge of the road.



Photo 2a: Site #19, looking downstream, from the inboard edge of the road.



Photo 2b: Site #19, looking upstream from the outboard edge of road.



Photo 3: Rolling Dips #41 and #42.



Photo 4a: Rolling Dip #62, looking up the road from the outboard edge of road fill.



Photo 4b: Rolling Dip #62, looking at the outboard fillslope.



Photo 5a: Site #36, looking upstream from the outboard edge of fill.



Photo 5b: Site #36, looking from the left road. Note the debris deposited on the roadbed.



Photo 6: Site #36.1, looking north from the outboard edge of fill.



Photo 7a: Site #40, looking upstream from the centerline of the road at the diverted stream channel.



Photo 7b: Site #40, looking at the large diversion gully from left road.



Photo 8: Site #42, looking upstream at outlet.



Photo 9a: Site #48.1, looking at the failing outboard edge of fill from left road.



Photo 9b: Site #48.1, looking from right road.




Photo 10a: Site #30.9, looking downstream at washed-out stream crossing and left bank.




Photo 10b: Site #30.9, looking upstream at washed-out stream crossing and vertical banks.

Attachment D


Typical Design Drawings for the 2018 Storm-Proofing Road Drainage Treatment Maintenance Plan for Galbreath Wildlands Preserve



Armoring Fill Faces to Upgrade Stream Crossings



Problem: Culvert set high in outboard fill has resulted in scour of the outboard fill face and natural channel. **Conditions**: The existing stream crossing has a culvert sufficient in diameter to manage design stream flows and has a functional life.




Action: The area of scour is backfilled with rip-rap to provide protection in the form of energy dissipation for the remaining fill face and channel.

Treatment Specifications:

1) Placement of rip-rap should be between the left and right hingelines and extend from a keyway excavated below the existing channel base level at the base of the fill slope up and under the existing culvert.

2) Rock size and volume is determined on a site by site basis based on estimated discharge and existing stream bed particle size range (See accompanying road log).

Pacific Watershed Associates Inc.



Road upgrading tasks typically include upgrading stream crossings by installing larger culverts and inlet protection (trash barriers) to prevent plugging. Culvert sizing for the 100-year peak storm flow should be determined by both field observation and calulations using a procedure such as the Rational Formula.

Stream crossing culvert Installation

- 1. Culverts shall be aligned with natural stream channels to ensure proper function, and prevent bank erosion and plugging by debris.
- 2. Culverts shall be placed at the base of the fill and the grade of the original streambed, or downspouted past the base of the fill.
- 3. Culverts shall be set slightly below the original stream grade so that the water drops several inches as it enters the pipe.
- 5. To allow for sagging after burial, a camber shall be between 1.5 to 3 incher per 10 feet culvert pipe length.
- 6. Backfill material shall be free of rocks, limbs or other debris that could dent or puncture the pipe or allow water to seep around pipe.
- 7. First one end then the other end of the culvert shall be covered and secured. The center is covered last.
- 8. Backfill material shall be tamped and compacted throughout the entire process:
- Base and side wall material will be compacted before the pipe is placed in its bed.
- Backfill compacting will be done in 0.5 1 foot lifts until 1/3 of the diameter of the culvert has been covered. A gas powered tamper can be used for this work.
- 9. Inlets and outlets shall be armored with rock or mulched and seeded with grass as needed.
- 10. Trash protectors shall be installed just upstream from the culvert where there is a hazard of floating debris plugging the culvert.
- 11. Layers of fill will be pushed over the crossing until the final designed road grade is achieved, at a minimum of 1/3 to 1/2 the culvert diameter.

Erosion control measures for culvert replacement


Both mechanical and vegetative measures will be employed to minimize accelerated erosion from stream crossing and ditch relief culvert upgrading. Erosion control measures implemented will be evaluated on a site by site basis. Erosion control measures include but are not limited to:


- 1. Minimizing soil exposure by limiting excavation areas and heavy equipment distrubance.
- 2. Installing filter windrows of slash at the base of the road fill to minimize the movement of eroded soil to downslope areas and stream channels.
- 3. Retaining rooted trees and shrubs at the base of the fill as "anchor" for the fill and filter windrows.
- 4. Bare slopes created by construction operations will be protected until vegetation can stabilize the surface. Surface erosion on exposed cuts and fills will be minimized by mulching, seeding, planting, compacting, armoring, and/or benching prior to the first rains.
- 5. Excess or unusable soil will be stored in long term spoil disposal locations that are not limited by factors such as excessive moisture, steep slopes greater than 10%, archeology potential, or proximity to a watercourse.
- 6. On running streams, water will be pumped or diverted past the crossing and into the downstream channel during the construction process.
- 7. Straw bales and/or silt fencing will be employed where necessary to control runoff within the construction zone.

Pacific Watershed Associates Inc.


Typical Design of a Single-post Culvert Inlet Trash Rack


Cross section view





Typical Design of Upgraded Stream Crossings






Stream crossing culvert Installation


- 1. Culverts shall be aligned with natural stream channels to ensure proper function, and prevent bank erosion and plugging by debris.
- 2. Culverts shall be placed at the base of the fill and the grade of the original streambed or downspouted past the base of the fill.
- 3. Culverts shall be set slightly below the original stream grade so that the water drops several inches as it enters the pipe.
- 5. To allow for sagging after burial, a camber shall be between 1.5 to 3 incher per 10 feet culvert pipe length.
- 6. Backfill material shall be free of rocks, limbs or other debris that could dent or puncture the pipe or allow water to seep around pipe.
- 7. First one end and then the other end of the culvert shall be covered and secured. The center is covered last.
- 8. Backfill material shall be tamped and compacted throughout the entire process:
- Base and side wall material will be compacted before the pipe is placed in its bed.
- backfill compacting will be done in 0.5 1 foot lifts until 1/3 of the diameter of the culvert has been covered. A gas powered tamper can be used for this work.
- 9. Inlets and outlets shall be armored with rock or mulched and seeded with grass as needed.
- 10. Trash protectors shall be installed just upstream from the culvert where there is a hazard of floating debris plugging the culvert.
- 11. Layers of fill will be pushed over the crossing until the final designed road grade is achieved, at a minimum of 1/3 to 1/2 the culvert diameter.


Note:

Road upgrading tasks typically include upgrading stream crossings by installing larger culverts and inlet protection (trash barriers) to prevent plugging. Culvert sizing for the 100-year peak storm flow should be determined by both field observation and calculations using a procedure such as the Rational Formula.


Armoring fill faces









Typical Drawing #6





Typical Road Surface Drainage by Rolling Dips




Rolling dip installation:

- 1. Rolling dips will be installed in the roadbed as needed to drain the road surface.
- 2. Rolling dips will be sloped either into the ditch or to the outside of the road edge as required to properly drain the road.
- 3. Rolling dips are usually built at 30 to 45 degree angles to the road alignment with cross road grade of at least 1% greater than the grade of the road.
- 4. Excavation for the dips will be done with a medium-size bulldozer or similar equipment.
- 5. Excavation of the dips will begin 50 to 100 feet up road from where the axis of the dip is planned as per guidelines established in the rolling dip dimensions table.
- 6. Material will be progressively excavated from the roadbed, steepening the grade unitl the axis is reached.
- 7. The depth of the dip will be determined by the grade of the road (see table below).
- 8. On the down road side of the rolling dip axis, a grade change will be installed to prevent the runoff from continuing down the road (see figure above).
- 9. The rise in the reverse grade will be carried for about 10 to 20 feet and then return to the original slope.
- 10. The transition from axis to bottom, through rising grade to falling grade, will be in a road distance of at least 15 to 30 feet.


Table of rolling dip dimensions by road grade						
Road grade %	Upslope approach distance (from up road start to trough) ft	Reverse grade distance (from trough to crest) ft	Depth at trough outlet (below average road grade) ft	Depth at trough inlet (below average road grade) ft		
<6	55	15 - 20	0.9	0.3		
8	65	15 - 20	1.0	0.2		
10	75	15 - 20	1.1	0.01		
12	85	20 - 25	1.2	0.01		
>12	100	20 - 25	1.3	0.01		

Pacific Watershed Associates Inc.




Typical Design for Road Decommisioning Treatments Employing Export and In-Place Outsloping Techniques

Export outslope (EPOS)



In-place outslope (IPOS)



Pacific Watershed Associates Inc.

